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DEPARTMENT OF THE NAVY
ENGINEERING FIELD ACTIVITY, NORTHEAST
NAVAL FACILITIES ENGINEERING COMMAND
10 INDUSTRIAL HIGHWAY
MAIL STOP, #82
LESTER, PA 18113-2090 IN REPLY REFER TO

5090
Code EV21/EJB
September 25, 2001

Ms. Christine Williams

U.S. Environmental Protection Agency, Region I
1 Congress Street Suite 1100 (HBT)

Boston, MA 02114-2023

Mr. Richard Gottlieb

Office of Waste Management

Rhode Island Department of Environmental Management
235 Promenade Street .

Providence, RI 02908-5767

Dear Ms. Williams and Mr. Gottlieb:

SUBJECT: REQUEST FOR MODIFICATION/EXTENSION OF DRAFT PHASE II
REMEDIAL INVESTIGATION (RI)/HUMAN HEALTH RISK
ASSESSMENT (HHRA) /ECOLOGICAL RISK ASSESSMENT (ERA)
REPORT, DRAFT FEASIBILITY STUDY (DFS) REPORT, DRAFT
PROPOSED PLAN AND DRAFT RECORD OF DECISION (ROD) FOR

. SITE 16, DAVISVILLE, RI.

As a result of the BCT. meetings of 12 April 2001 and 12 July
2001 the Navy proposes a modification/extension of subject
documents for Site 16 at NCBC, Davisville, RI. This
modification/extension is requested for the purpose of
conducting additional Remedial Investigation activities (Phase
ITI) of Site 16 for the primary purpose of characterizing the
source area and extent of Volatile Organic Compounds in ground.
water. Based on the current data this source area is believed to
be in the immediate vicinity of Building 41, which is located
up-gradient of the former Creosote Dip Tank and Fire Fighting
Training Area. The data collected to date will be provided as a
Phase I RI Report/HHRA/ERA.
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At the request of EPA and RIDEM, the proposed adjusted
schedule for follow on documents is as follows:
Draft Phase II Remedial Investigation Report - 10/11/2002

Draft Feasibility Study Report - 04/04/2003
Draft Proposed Plan - 09/05/2003
Draft ROD and Responsiveness Summary - 04/02/2004

These projected dates assume that the Draft Phase II
RI/HHRA/ERA is completed by 11 October 2002 and that additional
investigation phases are not required.

Please contact me if there are any questions concerning this
matter at (610) 595-0567 ext. 175.

Sincerely, .

ED BOYLE
- Remedial Project Manager

By direction of the
Commanding Officer

Copy to: ,

TONK (Marilyn Cohen)

TONK (Susan Licardi)

RIEDC (Howard Cohen)

CSO Davisville (Dave Barney)
EA Engineering (Jim Shultz)

Internal copy:
1822/JM
1822/DB
09TB/EB



